
LEASE COMMENCEⅣ IENT

THIS LEASE COMMENCEMENT AGREEMENT dated as of the _ day of

August, 2013 by and between Fountain Partners, LLC, am Alabama limited liability company

("Landlord") whose address is c/o Graham & Company,LLC,l l0 Office Park Drive, Suite 200,

Birmingham, AL 35223 and KeHe Distributors, LLC, a Delaware Limited Liability company

(the "Tenant") whose principal place of business is 900 North Schmidt Road, Romeoville, IL

60446.

RECITALS:

A. Pursuant to a certain Lease Agreement dated February 26,2013 (the "Lease"),
Landlord agreed to lease to Tenant for the term and upon the terms and conditions therein set

forth certain premises located in Suite 300 of the building located at 4030 Deerpark Blvd. in the
City of Elkton, Florida, and more particularly described in the Lease.

B. Landlord and Tenant desire to confirm the actual Commencement Date of the
Lease.

C. Capitalized terms used herein but not defined shall have the meanings given to
them in the Lease.

NOW THEREFORE, the parties hereto, intending to be legally bound hereby, agree:

1. Landlord delivered possession of the Premises to Tenant on July 12,2013, which date

shall be the Commencement Date of the Lease and shall be the date that Base Rent and

Additional Rent shall commence.

2. Upon completion of construction of the Leasehold Improvements Landlord was informed
that ARCO, the approved general contractor for the construction the Leasehold

Improvements, had failed to include the proper fire sprinkler pump needed in order to

obtain a permanent certificate of occupancy for the Premises; however, a temporary

certificate of occupancy was issued on July 8, 2013 permitting tenant to occupy the

Premises until this required pump can be installed (however, pursuant to the temporary
certificate of occupancy, Tenant shall not be permitted to store materials higher than 20

feet above the floor until the approved fire pump is installed). Landlord has now

contracted with Total Fire Protection ("TFP") to install the required fire pump. TFP

estimates that this pump can be delivered and installed by September 30, 2013. In
recognition of the forging, the parties acknowledge that Landlord shall not be deemed to

have achieved substantial completion of the Premises as provided in Section 3(e) of the

Lease until Landlord delivers "a permanent or conditional certificate of occupancy

sufficient to permit full use of the Premises for the purposes of conducting Tenant's

ordinary business activity."



3. In the event Landlord has not achieved substantial completion in the manner described
above on or before September 30, 2013, then Tenant shall have the right, but not the
obligation, to construct any improvements needed in order to obtain a permanent
certificate of occupancy and Landlord shall reimburse Tenant for all costs related thereto,
plus a ten percent (10%) administrative charge within thirty (30) days of demand by
Tenant. In addition, at Tenant's option, if Tenant does not have full use of the Premises
after September 30,2013 as a result of Landlord not achieving such substantial
completion, then Basic Rent shall be reduced by fifty (50%) thereafter and until such
time as Landlord achieves such substantial completion.

IN WITNESS WHEREOF, the parties hereto has executed this Lease Commencement
Agreement under seal as of the day and year first above written.

LANDLORD:

FOUTAIN PROPERTIES, LLC
By: Graham & Company,LLC
Its: Manager

By:
Print Name:
Its:

TENANT:

KeHe Distributors, LLC

By:
Print Name:
Its:

Kirkland, SMA


